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              RESUMEN 
 

 

El presente trabajo de suficiencia profesional tiene como finalidad presentar la 

experiencia profesional en el que se aplican los conocimientos adquiridos que 

nos brindó la Universidad el cual nos permita sustentar de manera clara mediante 

el curso de actualización de conocimientos profesionales y trabajo de suficiencia 

profesional. 

De tal manera para poder evidenciar los conocimientos mencionados se incluirán 

anexos del proyecto en el cual fui participe del Proyecto de Ampliación y 

Remodelación del Almacén de Montacargas Masa – Mitsui – Santa Anita. 

En el capítulo I se describirá el desarrollo de una experiencia redundante, 

ganando experiencia en diversas empresas en el sector de la Construcción, el 

cual me encuentro en constante aprendizaje continuo, demostrando las 

habilidades ganadas en la experiencia de diversas obras de importancia para las 

empresas. 

Seguidamente en el capítulo II se presentará el proyecto y las responsabilidades 

asumidas, como también los retos realizados en las diferentes especialidades 

que se pudo encontrar y lograr alcanzar entregar el proyecto en su totalidad en 

la fecha establecida. 

Palabra Clave: Proyecto de ampliación, proceso constructivo, gestión de 

proyecto. 
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ABSTRACT 

 

The present work of professional sufficiency has as purpose to present the professional 

experience in which the acquired knowledge is applied that the University offered us 

which allows us to sustain in a clear way by means of the course of update of 

professional knowledge and work of professional sufficiency. 

In such a way to be able to evidence the mentioned knowledge will be included annexes 

of the project in which I was participant of the Project of Expansion and Remodeling of 

the Warehouse of Montacargas Masa - Mitsui - Santa Anita. 

Chapter I will describe the development of a redundant experience, gaining experience 

in various companies in the construction sector, which I am in constant continuous 

learning, demonstrating the skills gained in the experience of various works of 

importance to companies. 

Then in chapter II will be presented the project and the responsibilities assumed, as well 

as the challenges made in the different specialties that could be found and achieve to 

deliver the project in its entirety on the established date. 

Keyword: Expansion project, construction process, project management. 

 

 

 

 

 

 

 

 


