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RESUMEN 

 

El presente trabajo de suficiencia profesional evalúa la trayectoria profesional 

de un bachiller en Ingeniería Civil, enfocándose en su participación en 

diversos proyectos de infraestructura, y su contribución específica al proyecto 

"Mejoramiento del servicio de transitabilidad del Eje de Integración Vial Norte 

entre la intersección de la Avenida Las Torres – Vía PE-34A hasta la 

intersección con la Avenida Italia – Avenida Aviación, distritos de Yura y Cerro 

Colorado, provincia y región de Arequipa, tramo III". El objetivo general es 

analizar la experiencia adquirida y las metodologías aplicadas en la gestión 

de proyectos de infraestructura vial, destacando la importancia de una gestión 

integral de riesgos y su impacto en el presupuesto y ejecución de los 

proyectos. 

La metodología utilizada comprende un análisis detallado de la experiencia 

profesional del bachiller, incluyendo sus roles, funciones, logros y aprendizaje 

tanto empírico como formal. El bachiller aplico las herramientas de gestión de 

proyectos como el análisis FODA, las matrices de riesgos y metodologías 

como Lean Construcción y BIM. 

También se analizó los desafíos que encontró durante la ejecución del 

proyecto Mejoramiento del servicio de transitabilidad del eje de integración vial 

norte entre la intersección de la Avenida las Torres – vía pe-34a hasta la 

intersección con la Avenida Italia – Avenida Aviación, distritos de Yura Y Cerro 

Colorado, provincia y región de Arequipa, Tramo III, como los conflictos 

sociales, deficiencias en el diseño del proyecto, problemas operativos, 

problemas logísticos, también en la solución de interferencias técnicas. 
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ABSTRACT 

 

This professional proficiency work evaluates the professional career of a 

bachelor in Civil Engineering, focusing on his participation in various 

infrastructure projects, and his specific contribution to the project 

"Improvement of the transitability service of the North Road Integration Axis 

between the intersection of the Avenida Las Torres – Vía PE-34A to the 

intersection with Avenida Italia – Avenida Aviación, districts of Yura and Cerro 

Colorado, province and region of Arequipa, section III." The general objective 

is to analyze the experience acquired and the methodologies applied in the 

management of road infrastructure projects, highlighting the importance of 

comprehensive risk management and its impact on the budget and execution 

of the projects. 

The methodology used includes a detailed analysis of the high school 

graduate's professional experience, including their roles, functions, 

achievements and both empirical and formal learning. The bachelor applied 

project management tools such as SWOT analysis, risk matrices and 

methodologies such as Lean Construction and BIM. 

The challenges encountered during the execution of the project were also 

analyzed: Improvement of the transitability service of the northern road 

integration axis between the intersection of Avenida las Torres – via pe-34a to 

the intersection with Avenida Italia – Avenida Aviación, districts of Yura And 

Cerro Colorado, province and region of Arequipa, Section III, such as social 

conflicts, deficiencies in project design, operational problems, logistical 

problems, also in the solution of technical interferences. 
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