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RESUMEN 

 

Este documento sintetiza la trayectoria preprofesional durante el tiempo después 

de sus estudios técnicos, durante sus estudios universitarios, como egresada y 

bachiller colaborando para empresas públicas y privadas.  

 

Simultáneamente estudió programas y cursos de especialización como recursos 

acumulando un total de 14 años de experiencia preprofesional. En el presente 

como bachiller estudia una Maestría de Gerencia de Proyectos de Ingeniería. 

 

Asimismo, este trabajo se enfoca en la descripción de la experiencia adquirida a 

lo largo de su formación, así como en la reflexión sobre los aprendizajes y 

desafíos enfrentados en cada etapa de su carrera. 

 

También creó su empresa de consultoría, inmobiliaria y constructora junto a su 

familia que se encuentra en el rubro, desempeñándose como Gerente General 

gestionando y participando en proyectos de diseño, ejecución y supervisión de 

viviendas multifamiliares, mejoramiento urbano, hoteles y complejo deportivo. 

 

Por último, se presenta los proyectos más significativos en la experiencia 

preprofesional, especificando procesos de diseño arquitectónico en diferentes 

etapas y el uso de la metodología Lean Construction realizando el Last Planner 

para la planificación, seguimiento, control de actividades, analizando las 

restricciones y sus causas de incumplimiento por materiales, mano de obra, 

equipos, programación, subcontratos, errores de ejecución, control de calidad y 

externos en los proyectos. 

 

Palabras claves: Diseño Arquitectónico, Etapas, Diseño, Anteproyecto, Proyecto, 

Ejecución de Obra, Supervisión de Obra, Metodología, Lean Construction, Last 

Planner, Gerencia de Proyectos, Producción. 
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ABSTRACT 

 

This document summarizes the pre-professional career during the time after her 

technical studies, during her university studies, as a graduate and high school 

graduate collaborating for public and private companies.  

 

Simultaneously, he studied specialization programs and courses as resources, 

accumulating a total of 14 years of pre-professional experience. Currently, as a 

high school graduate, he is studying a Master's Degree in Engineering Project 

Management. 

 

Likewise, this work focuses on the description of the experience acquired 

throughout their training, as well as on the reflection on the learning and 

challenges faced at each stage of their career. 

 

He also created his consulting, real estate and construction company with his 

family who is in the field, serving as General Manager managing and participating 

in design, execution and supervision projects of multifamily housing, urban 

improvement, hotels and sports complex. 

 

Finally, the most significant projects in the pre-professional experience are 

presented, specifying architectural design processes in different stages and the 

use of the Lean Construction methodology, creating the Last Planner for 

planning, monitoring, and controlling activities, analyzing restrictions and their 

causes. of non-compliance due to materials, labor, equipment, programming, 

subcontracts, execution errors, quality control and externalities in the projects. 

 

Keywords: Architectural Design, Stages, Design, Preliminary Project, Project, 

Work Execution, Work Supervision, Methodology, Lean Construction, Last 

Planner, Project Management, Production. 

 

 

 

 


