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RESUMEN

El presente trabajo de competencia profesional se propuso mejorar y ampliar
el sistema de suministro de agua potable y alcantarillado para el uso
humano. La labor que desempefio como asistente del ingeniero de
produccion del proyecto garantizO un desempefio destacado en todas las
fases de ejecucion.

La metodologia utilizada fue de caracter aplicativo — descriptivo, con
una orientacion proyectiva, que posibilité efectuar una valoracion precisa de
las necesidades del sistema de abastecimiento de agua apta y planificar la
instalacion de redes secundarias, colectores y alcantarillado. A través de un
disefio no experimental y un nivel explicativo, el proyecto se desarrollé en
conformidad a la norma vigente relacionada a infraestructura sanitaria,
seguridad y -calidad, asegurando el cumplimiento de los estandares
regulatorios empleando metodologias que permitieron un avance importante
en la disminucion de desperdicios y trabajo en equipo.

Finalmente, la implementacibn de una matriz de riesgos permite
priorizar aspectos que pueden afectar el éxito del proyecto, como retrasos en
la entrega de tuberia o la interrupcion de actividades debido a factores
técnicos, asi como conflictos sociales. La gestion adecuada de estos riesgos
contribuye al cumplimiento de los plazos establecidos y al control de los
costos, garantizando no solo la calidad de la infraestructura de saneamiento
en los distritos, sino también su viabilidad y funcionalidad, promoviendo un
servicio de calidad para la comunidad y el desarrollo urbano sostenible en la

region de Arequipa.

Palabras clave: mejoramiento; redes secundarias; alcantarillado; agua

potable; matriz de riesgo.



ABSTRACT

The present professional competence work was proposed to improve and
expand the drinking water supply and sewerage system for human use. The
work | performed as assistant to the production engineer of the project
guaranteed an outstanding performance in all phases of execution.

The methodology used was of an applicative-descriptive nature, with a
projective orientation, which made it possible to carry out a precise
assessment of the needs of the suitable water supply system and to plan the
installation of secondary networks, collectors and sewerage. Through a non-
experimental design and an explanatory level, the project was developed in
accordance with the current regulations related to sanitary infrastructure,
safety and quality, ensuring compliance with regulatory standards using
methodologies that allowed significant progress in the reduction of waste and
teamwork.

Finally, the implementation of a risk matrix allows prioritizing aspects
that may affect the success of the project, such as delays in the delivery of
pipes or the interruption of activities due to technical factors, as well as social
conflicts. The proper management of these risks contributes to meeting
established deadlines and controlling costs, guaranteeing not only the quality
of the sanitation infrastructure in the districts, but also its viability and
functionality, promoting a quality service for the community and sustainable

urban development in the Arequipa region.

Keywords: improvement; secondary networks; sewerage; drinking

water; risk matrix.
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