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RESUMEN 

El presente Trabajo de Suficiencia Profesional consiste en la 

elaboración de un expediente de planos para una vivienda Unifamiliar ubicada 

en el distrito de Yanahuara Distrito de Arequipa el proyecto se desarrolla en 

un entorno donde la demanda de vivienda crece por lo tanto el uso de la 

normativas técnicas y disposiciones municipales son exigentes. 

El objetivo Principal es demostrar la experiencia en el desarrollo   

profesional del bachiller, que se desempeña en el área estructural   con la 

responsabilidad de realizar el análisis y diseño de estructuras cumpliendo con 

las disposiciones que indica la norma peruana y lineamiento de las 

municipalidades. Se emplean herramientas como la metodología Lean 

Contruction y Bim como aportes para la mejora durante la ejecución del 

expediente. 

 La metodología usada es de un enfoque descriptivo no experimental, 

observando y analizando las condiciones existentes. Se plantea el análisis de 

riesgos, el análisis cualitativo con la aplicación de las herramientas como 

PESTLE, VUCA y TECOP   y el análisis Cuantitativo con el fin de proponer 

estrategias de mitigación y reducir la incertidumbre que puedan afectar el éxito 

del proyecto. 

Palabras clave: Vivienda unifamiliar, Yanahura, normativas técnicas, 

Lean Construction, BIM, análisis de riesgos, PESTLE, VUCA, TECOP, análisis 

cuantitativo 
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ABSTRACT 

The present Work of Professional Sufficiency consists of the elaboration 

of a file of plans for a single-family house located in the district of Yanahuara 

District of Arequipa, the project is developed in an environment where the 

demand for housing is growing, therefore the use of technical regulations and 

municipal provisions are demanding. 

The main objective is to demonstrate the experience in the professional 

development of the bachelor, who works in the structural area with the 

responsibility to perform the analysis and design of structures in compliance 

with the provisions of the Peruvian standard and guidelines of the 

municipalities. Tools such as Lean Construction and Bim methodology are 

used as contributions for the improvement during the execution of the file. 

 The methodology used is a descriptive non-experimental approach, 

observing and analyzing the existing conditions. Risk analysis, qualitative 

analysis with the application of tools such as PESTLE, VUCA and TECOP and 

quantitative analysis are proposed in order to propose mitigation strategies 

and reduce uncertainty that may affect the success of the project. 

Keywords: Single-family housing, Yanahura, technical regulations, 

Lean Construction, BIM, risk analysis, PESTLE, VUCA, TECOP, quantitative 

analysis. 

 

 

 

 

 

 

 

 


